SAS Superstructure

Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 9:22PM
Client Name: CalTrans
&ftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

i . . . 04-0120F4
Diary #: 071 Const Calendar Day: 254 D.ate. 20-May 2019 Thu.rsday 04-SF-80-13.2/13.9
Inspector Name: Modanlou, Masoud Title: Transportation Engineer

Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  05:30 pm Break: Over Time:  02:00
Federal ID:
Location:
Reviewer: Mathur, Lalit Approved Date: 09-Jul-10 Status: Approved
Weather

Temperature 7 AM

Precipitation

Working Day If no, explain:

12 PM

4PM

Condition

04-0120F4 Bid Item: E-L06-OBG.056 E Line Lift 06 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Jim Ga 8.00 2.00 0.00 10.00 D
Ironworker JNM GABRIEL RIOS 0.00 0.00 0.00 0.00 D
Ironworker JNM JERRY KUBALA 0.00 0.00 0.00 0.00 D
Ironworker APP MATTHEW COCHRAN 0.00 0.00 0.00 0.00 D
Ironworker APP CHRISTOPHER BISKNER 0.00 0.00 0.00 0.00 D
Ironworker FOR EDWARD MEYER 0.00 0.00 0.00 0.00 D
Ironworker APP RYAN EVANCHIK 8.00 2.00 0.00 10.00 D
Ironworker JNM JOSUE GALVAN 8.00 2.00 0.00 10.00 D
Ironworker JNM DECLAN TREANOR 8.00 2.00 0.00 10.00 D
Ironworker JNM ENRIQUE ROBLES 8.00 2.00 0.00 10.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 |:|
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM AARON KENT 8.00 2.00 0.00 10.00 D
Diary: Dispute
Work description. 056 E-L0O6-OBG.056
[]
1- OBG erection crew is working with T1 temporary tower erection crew today.
2- Cutting about 2 meters of cradle L1E and L1W main runner beam and lateral guide beam at the west
end to provide room for erection of form for OBG closure pour is in progress.
3— Erection of closure pour form consisting of U beams at E line.
4— Installation of OBG counter weight box and suspender bracket at berth 7.
5- Installation of cable trays and lighting system in side OBG at berth 7.
6— Temporary attachment of crossbeam connection plates at berth 7.
7— Office work, reviewing submittals and drawings
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